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August 14th, 2001

Mr. Mike McAteer

U.S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail
Dear Mike:
Attached is the Sauget Area 2 Sites Group monthly repo rt for Sauget Area 2, as

required under 2.4 of our Administrative Order by Consent.  If you have any
questions, please call.

Sincerely,

p /
Steven D. Smith &
Project Coordinator

cc:  Sandra Bron - llinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hull
SA25G File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For July 2001

IKey Actions on the Support Sampling Plan

The SA2SG submitted the proposed six volumes Support Sampling Plan
(SSP) to the agencies on February 21st, 2001,

April 52001 the SA28G received comments on the Support Sampling Plan
(!'i.!"s»l"‘t from EPA, EPA’s consultant CH2M Hill, Hlinois EPA, and U.S. Fish
& Wildhfe.

The SA28G received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001 .

On April 19th and April 20th the SA25G met with EPA, EPA’s consultant
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP
1.,(mnnr1w:=-n 5. Significant progress was made toward resolving outstanding
1ssues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA25G prepared and submitted a revised set of SSP documents on May
25th, 2001
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On June 20th, 2001 comments on Revision 1 of the SSP were received from
EPA, Illinois EPA, U.S. Fish & Wildlife, and CH2M Hill. The EPA adwised
that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA Chemist Richard Bywvik

A meeting was scheduled between EPA, CH2M Hill, and the SA2S5G ¢
A meeting was scheduled bet EPA, CH2M Hill, and the SA25G on
August 2nd, 2001 to discuss the above comments.



Data Submittal

There 1s no data submitted in this report.

Actions or Plans Scheduled for Next Month

A meeting was scheduled for August 2nd, 2001 to discuss all outstanding

158UES.

The SA2SG completed the construction of the Investigation Derived Waste

storage area, and continues to plan for the execution of this major sampling

plan.

Letters requesting property access have been sent to most landowners in the
study area. In at least two cases, meetings with property owners have been
held to explain the sampling plan ; mdl the potential impact to their property.



